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QUARTERLY PROGRESS REPORT
Project Title: Material Characterization and Seasonal Variationin Material Properties
RFP NUMBER: NJDOT RESEARCH PROJECT MANAGER:
Mr. Tony Chmiel
TASK ORDER NUMBER/Study Number: PRINCIPAL INVESTIGATOR:
Task Order No. 100/ 4-26701 Dr. Nenad Gucunski
Study Start Date: 01/01/2001 Period Covered: 3rd Quarter 2003
Study End Date: 12/31/2004
Task % of Total % of Task | % of Task to % of Total
this quarter date Complete
Selection of Test Sections 5 0 100 5
Field Testing & Instrumentation 50 15 80 325
Analysis 35 10 45 158
Reporting 10 10 40 4
TOTAL 100% 57.3

1. Progressthis quarter by task:

The FWD Testing and Climatic data collection at the instrumented L TPP and non-L TPP sites and correspondingdffice
processing continued during the reporting period.

7.

8.

» The FWD and SPA testing proceeded as scheduled, except the July FWD testing on 1195E, July
SPA testing on 1195W and all of August SPA testing. The SPA testing was not conducted due to
multiple failures and repairs of the high frequency hammer load cell and one of the geophones.

Climatic Datawas collected for all the LTPP and Non-L TPP sitesin April. Datafrom the non-LTPP

Sites 1, 3 and 5 have been collected till August 15, 2003.

Office Processing of the June and July 2003 climatic datain terms of QC/QA have been completed and

isin progress for the August 2003 reporting period.

Processing of FWD datafor the reporting period isin progress.

A correlation analysisis being carried out to detemmine the effects, if any, of daily temperature changes

on pavement response parameters. FWD, SPA and climatic data from the 24 hour testing carried out on

therigid pavement from Non-L TPP Site 6 is being used for the purpose.

New MRC probesin the pavement surface at Non-L TPP Sites 3 and 7 have been received and the old

ones replaced.

Two mafunctioning Campbell Scientific CR-10 dataloggers were replaced with two new CR-10X

dataloggers.

Laboratory evaluation of all recovered materials completed and thereport prepared.

2. Proposed activities for next quarter by task:

3. List of deli

Continue the regular FWD/SPA testing for the non-L TPP sites.
Continue the regular FWD/SPA testing on the LTPP sites.
Continue analysis on the FWD and SPA data.

verables provided in this quarter by task (product date)
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Report on laboratory eval uation of soil base materials and AC cores.

4. Progress on Implementation and Training Activities

N/A
5. Problems/Proposed Solutions

N/A
6. Budget Summary*
Total Project Budget(# of years) 3Years $1,695,894.00
Total Project Expenditure to date $1,202,214
% of Total Project Budget Expended 71%
Task Order Number/Study Number: 100/ 4-26701
Current Task Order Budget (# of years) Year1,2 and3 $1,695,894.00
Actual Expenditure to date against current task order $1,202,214
% of current task order budget expended 71%

* These are approximate expended amounts for the project; these estimates are for reference only and should not be
used for official accounting purposes. For amore accurate project accounting please review the quarterly invoice
for this project.
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